ID WBS Task Name Resource Names Duration Start May 9, '04
wlT[F[s|IsIM[TI[w
116 1.1 Account and group synchronization and creation. Derek Ballard 40 hrs Mon 5/17/04
117 111 Resolve user inconsistencies Derek Ballard 40 hrs Mon 5/17/04
118 1111 Generate list of Windows user accounts in the NIEHS d« Derek Ballard 8 hrs Mon 5/17/04
119 1112 Generate list of Windows user accounts in NIH/NIEHS Derek Ballard 8 hrs Mon 5/17/04
120 1.1.1.3 Compare lists and generate list of NIEHS accounts with Derek Ballard 8 hrs Tue 5/18/04
121 1.1.1.4 Identify new ID for NIEHS users with conflicts Donna Byrd 8 hrs Wed 5/19/04
122 1.1.15 create, when necessary, accounts on NIH domain for ar Derek Ballard 8 hrs Thu 5/20/04
123 1.1.1.6 create one-to-one mapping of existing accounts betweel Derek Ballard 8 hrs Thu 5/20/04
124 1.1.1.7 provide list to Desktop group of all account changes Derek Ballard 8 hrs Fri 5/21/04
125 1.2.1 Resolve group inconsistencies Derek Ballard 24 hrs Mon 5/17/04
126 1.2.1.1 Generate list of Windows global groups in the NIEHS dc Derek Ballard 8 hrs Mon 5/17/04
127 1.2.2.1 Generate list of Windows global groups in NIH/NIEHS C Derek Ballard 8 hrs Mon 5/17/04
128 1.2.3.1 create one-to-one mapping of existing global groups bet Derek Ballard 8 hrs Tue 5/18/04
129 1.24.1 create, when necessary, global groups on NIH domain - Derek Ballard 8 hrs Wed 5/19/04
130 1.3.1 Populate NIH/NIEHS groups w/ NIH accounts to match NI Derek Ballard 32 hrs Tue 5/18/04
131 1.3.1.1 Gather information about NIEHS group membership Derek Ballard 8 hrs Tue 5/18/04
132 1.3.2.1 Populate NIH/NIEHS groups with corresponding NIH ac: Derek Ballard 8 hrs Fri 5/21/04
133 1.1.M Account and group synchronization completion 0 hrs Fri 5/21/04
1 2.1 Client changes and training for users Larry Settlemyre 80 hrs Mon 5/17/04
2 2.11 Identify Affected Users and Their CSPs with account con Peter Nowak 64 hrs Mon 5/17/04
3 2111 Get List of affected accounts Derek Ballard 8 hrs Mon 5/24/04
4 2.11.2 Open ARs for Each Assigned CSP Peter Nowak 8 hrs Tue 5/25/04
5 2.1.2 Develop Procedures Peter Nowak 16 hrs Mon 5/17/04
6 2121 Develop Procedure to Change Email Profile on Des Carey Mueller 8 hrs Mon 5/17/04
7 2.1.2.2 Identify 3rd Party Applications that Store User-lds CSPs[200%)] 8 hrs Mon 5/17/04
8 2.1.2.3 Develop Procedures for 3rd Party Applications CSPs[200%)],Carey Mueller[200%] 8 hrs Tue 5/18/04
9 2.1.3 Educate CSPs Larry Settlemyre 16 hrs Tue 5/25/04
10 2.13.1 Overview of User-ld Conflict Issue Larry Settlemyre 8 hrs Tue 5/25/04
11 2.1.3.2 Distribute/Review Procedures Larry Settlemyre 8 hrs Wed 5/26/04
12 2.14 Educate Users Larry Settlemyre 10 hrs Mon 5/17/04
13 2141 Develop Handout Carey Mueller 2 hrs Mon 5/17/04
14 2142 Distribute Handout to Users CSPs 8 hrs Mon 5/17/04
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15 215 Visit Users rown,John Marshall,Peter Nowak 8 hrs Tue 5/18/04
16 2.15.1 Change Email Profile on Desktop CSPs[1,600%)] 8 hrs Tue 5/18/04
17 2.15.2 Provide 1-on-1-Training CSPs[1,600%)] 8 hrs Tue 5/18/04
37 2.1.6 Report Results Larry Settlemyre 8 hrs Wed 5/19/04
18 2.2 Client changes and training for users without account cc Peter Nowak 80 hrs Mon 5/17/04
19 221 Develop Procedures Peter Nowak 80 hrs Mon 5/17/04
20 2211 Develop Procedure to Change Email Profile on Des Carey Mueller 8 hrs Mon 5/17/04
21 2.21.2 Identify 3rd Party Applications that Store User-lds CSPs[200%)] 16 hrs Mon 5/17/04
22 2.2.1.3 Develop Procedures for 3rd Party Applications CSPs,Carey Mueller 64 hrs Wed 5/19/04
23 222 Educate CSPs Larry Settlemyre 16 hrs Mon 5/17/04
24 2221 Overview of User-ld Conflict Issue Larry Settlemyre 8 hrs Mon 5/17/04
25 2222 Distribute/Review Procedures Larry Settlemyre 8 hrs Tue 5/18/04
26 2.2.3 Educate Users Larry Settlemyre 10 hrs Mon 5/17/04
27 2231 Develop Handout Carey Mueller 2 hrs Mon 5/17/04
28 2232 Distribute Handout to Users CSPs 8 hrs Mon 5/17/04
29 224 Visit Users rown,John Marshall,Peter Nowak 16 hrs Tue 5/18/04
30 2241 Change Email Profile on Desktop CSPs[625%)] 16 hrs Tue 5/18/04
31 2.2.4.2 Provide 1-on-1-Training CSPs[838%)] 16 hrs Tue 5/18/04
32 225 Report Results Larry Settlemyre 8 hrs Thu 5/20/04
33 2.2.6 Web Page Publication 12 hrs Mon 5/17/04
34 226.1 Web Dev Recieves and Reviews documents from [ 4 hrs Mon 5/17/04
35 2.2.6.2 Web Dev Publishes the pages to production 4 hrs Mon 5/17/04
36 2.2.6.3 Web Dev Tests all affected pages 4 hrs Tue 5/18/04
38 2.1.M Client changes and training for users completion 0 hrs Fri 5/28/04
39 4.1 Test/Reconfig 95/98 clients Peter Nowak 57 hrs Mon 5/17/04
40 411 Test Domain Authentication Peter Nowak 245 hrs Mon 5/17/04
41 41.11 Identify 95/98 Machines on the Network Larry Settlemyre 8 hrs Mon 5/17/04
42 41.1.2 Select Test Systems Peter Nowak 8 hrs Mon 5/17/04
43 41.1.3 Develop Test Plan Peter Nowak 8 hrs Mon 5/17/04
44 4114 Execute Test Plan Peter Nowak 8 hrs Tue 5/18/04
45 41.15 Analyze Results Peter Nowak 8 hrs Wed 5/19/04
46 41.1.6 Report Results Peter Nowak 0.5 hrs Thu 5/20/04
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47 4.1.2 Reconfigure Machines as Necessary Peter Nowak 325 hrs Thu 5/20/04
48 41.21 Develop Procedures According to Test Results Peter Nowak 8 hrs Thu 5/20/04
49 4122 Communicate Procedures to CSPs Peter Nowak 8 hrs Fri 5/21/04
50 41.2.3 Implement Procedures CSPs[200%)] 16 hrs Mon 5/24/04
51 41.2.4 Report Results Peter Nowak 0.06 days Wed 5/26/04
52 4.1.M Test/Reconfigure 95/98 clients completion 0 hrs Wed 5/26/04
176 5.1 Managing resource domains in the NIEHS domain. Derek Ballard 16 hrs Mon 5/17/04
177 511 Determine NIEHS Resource Domains Derek Ballard 4 hrs Mon 5/17/04
178 512 Evaluate if resource needs to be moved 4 hrs Mon 5/17/04
179 513 Move NIEHS resource domain members to NIEHS domai 8 hrs Mon 5/17/04
180 51.3.1 Move all NIEHS Windows worksations and servers to NI Peter Nowak 8 hrs Mon 5/17/04
181 514 Plan for NIEHS resource domains that can't be moved 16 hrs Mon 5/17/04
182 5.14.1 contact Vance Adkins and list services provided Derek Ballard 16 hrs Mon 5/17/04
183 51.4.1.1 Evaluate services on server "NTP-ARCH" Derek Ballard 8 hrs Mon 5/17/04
184 5.1.4.1.2 discuss with him how to migrate each service on ar Derek Ballard 8 hrs Tue 5/18/04
185 5.1.M Managing resource domains in the NIEHS domain completion 0 hrs Tue 5/18/04
186 6.1 ReACLing and profile updating of Windows machines in the | Derek Ballard 224 hrs Mon 5/17/04
187 6.1.1 Install & configure Bindview. Derek Ballard 28 hrs Mon 5/17/04
188 6.1.1.1 Prepare Windows 2003 server for consultant. Derek Ballard 16 hrs Mon 5/17/04
189 6.1.1.2 Create admin account on NIEHS domain for consultant Derek Ballard 1lhr Mon 5/17/04
190 6.1.1.3 Request admin account from NIH for NIH domain acces Derek Ballard 1hr Mon 5/17/04
191 6.1.1.4 send VPN information to consultant. Derek Ballard 2 hrs Mon 5/17/04
192 6.1.1.5 Work with consultant to provide any additional resources Derek Ballard,Gordon Cooper 12 hrs Wed 5/19/04
193 6.2.1 Sync passwords Derek Ballard 138 hrs Fri 5/21/04
194 6.2.1.1 Identify used NIH accounts/confirm with users Derek Ballard 8 hrs Fri 5/21/04
195 6.2.1.2 Remove active NIH accounts from sync list Gordon Cooper 1hr Mon 6/14/04
196 6.2.1.3 Run syncronization process. Gordon Cooper 8 hrs Mon 6/14/04
197 6.2.1.4 Spot test that NIEHS password is same as NIH passwot Derek Ballard 1hr Tue 6/15/04
198 6.3.1 Update Windows profiles Derek Ballard 180 hrs Mon 5/17/04
199 6.3.1.1 Put domain admin in all local admin groups Derek Ballard 180 hrs Mon 5/17/04
203 6.1.M ReACLing and profile updating of Windows machin 8 hrs Mon 5/17/04
200 6.3.1.1.1 Run report to gather security info for all Win machir Gordon Cooper 4 hrs Mon 6/14/04
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201 6.3.1.1.2 Identify non-compliant machines and send list to D Gordon Cooper 4 hrs Mon 6/14/04

202 6.3.1.1.3 Add Domain Admin in local Admin of machines. Larry Settlemyre,CSPs[1,600%] 8 hrs Tue 6/15/04

204 6.3.1.1.4 Rerun report to confirm Gordon Cooper 4 hrs Wed 6/16/04

205 6.3.2.1 Run Bindview process to update & reACL member Windows Gordon Cooper 40 hrs Wed 6/16/04

206 6.4.1 Test with NIH account to see if BV is successful. Derek Ballard 4 hrs Wed 6/23/04

207 6.1.M ReACLing and profile updating of Windows machines in the NIEH 0 hrs Wed 6/23/04

208 7.1 Reconfigure authentication for Win Apps Servers 20 hrs Mon 5/17/04

209 7.1.1 Reconfig auth. For Win Apps. On Test Servers Derek Ballard 20 hrs Mon 5/17/04

210 7.11.1 Build list of all Windows web application servers. Derek Ballard 8 hrs Mon 5/17/04

211 7.11.2 For each test server, change the default domain in IIS tc Derek Ballard 8 hrs Tue 5/18/04

212 7.1.1.3 Test access using NIH account on the test servers Derek Ballard,F.O. Finch 4 hrs Wed 5/19/04

213 7.1.2 Reconfig auth. For Win Apps. Derek Ballard 12 hrs Mon 5/17/04

214 7.22.1 For each server, change the default domain in IIS to "nit Derek Ballard 8 hrs Mon 5/17/04

215 7.2.2.2 Test access using NIH account Derek Ballard,F.O. Finch 4 hrs Tue 5/18/04

92 7.1.M Reconfig authentication For Win Apps. Completion 8 hrs Wed 5/19/04

93 8.1 Disable NIEHS Domain User Accounts 8 hrs Mon 5/17/04

94 8.1.M Disable NIEHS Domain User Accounts completion 0 hrs Mon 5/17/04

95 9.1 NIEHS VPN and Dial-in User Access Walker Johnson 163 hrs Thu 5/6/04 —

96 9.1.1 Determine if the current Cisco SecureACS (Radius) serve¢ Walker Johnson 28 hrs Mon 5/17/04

97 9.11.1 Modify the External Database for user authentication on Walker Johnson,Derek Ballard 4 hrs Mon 5/17/04

98 9121 Test access via VPN and Dial-in. Walker Johnson 16 hrs Mon 5/17/04

99 9.1.3.1 Document and resolve any issues Walker Johnson 8 hrs Wed 5/19/04

100 9.2.1 Deploy Radius server on Windows 2003 Server. Walker Johnson 112 hrs Thu 5/6/04

101 9.2.1.1 Determine if the current Radius server can be deployed Walker Johnson 4 hrs Thu 5/6/04 E Walker Johnson

102 9.2.2.1 Get quotation for two copies of the version of the Radius Walker Johnson[10%)] 32 hrs Mon 5/17/04

103 9.2.3.1 Review guotation with government monitor and procure. Walker Johnson 8 hrs Fri 5/21/04

105 9.24.1 Install and configure the Radius server on two servers ic Walker Johnson,Derek Ballard 16 hrs Mon 5/24/04

104 13.2.4 Receive Radius Server 0hrs Fri 5/21/04

106 9.3.1 Set-up the Dial-in server to test the new Radius servers. Walker Johnson 17 hrs Wed 5/26/04

107 9.3.1.1 Configure telnet access to use the new Radius server Walker Johnson 1hr Wed 5/26/04

108 9321 Test Dial-in access via telnet Walker Johnson 8 hrs Wed 5/26/04

109 9.3.3.1 Document and resolve any issues. Walker Johnson 8 hrs Thu 5/27/04
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110 9.4.1 Deploy new Radius servers for use by VPN and Dial-in u¢ Walker Johnson 34 hrs Thu 5/27/04
111 9.4.1.1 Agree on cut-over date for the VPN and Dial-in users Project team 2 hrs Thu 5/27/04
112 9.4.1.2 Configure the VPN Concentrator and Dial-in Access Ser Walker Johnson,Nancy Feder 8 hrs Thu 5/27/04
113 9.4.1.3 Review logs to proactively address user problems if any r Johnson[10%],Nancy Feder[10%] 24 hrs Fri 5/28/04
114 951 Cut over to Radius Server Walker Johnson 8 hrs Wed 6/2/04
115 9.1.M NIEHS VPN and Dial-in User Access completion 0 hrs Thu 6/3/04
134 10.1 Reconfig auth. of Linux servers Lance Brown 55.5 hrs? Mon 5/17/04
135 10.1.1 Obtain AD Authentication Data Lance Brown 2 hrs Mon 5/17/04
136 10.1.1.1 Contact NIH/NIEHS AD team and arrange for access to Lance Brown 2 hrs Mon 5/17/04
an NIH domain account for testing purposes.
137 10.1.1.2 Obtain AD server names and auth access procedures Lance Brown 2 hrs Mon 5/17/04
138 10.1.2 PAM_SMB Larry Hall 36 hrs Mon 5/17/04
139 10.1.2.1 Install/Config PAM_SMB 2.0.0 on test server Larry Hall 4 hrs Mon 5/17/04
140 10.1.2.1.1 Test authentication Larry Hall 4 hrs Mon 5/17/04
141 10.1.2.1.1.1 HTTP/HTTPS Jed Dube 4 hrs Mon 5/17/04
142 10.1.2.1.1.2 SSH Larry Hall 4 hrs Mon 5/17/04
143 10.1.2.1.1.3 FTP Larry Hall 4 hrs Mon 5/17/04
144 10.1.2.1.1.4 Netatalk Jed Dube 4 hrs Mon 5/17/04
145 10.1.2.1.1.5 Sudo Larry Hall 4 hrs Mon 5/17/04
146 10.1.2.2 Install/Upgrade Planning Larry Hall 16 hrs Mon 5/17/04
147 10.1.2.2.1 Write procedure Larry Hall 8 hrs Mon 5/17/04
148 10.1.2.2.2 Test Larry Hall 8 hrs Tue 5/18/04
149 10.1.2.3 Execute Install/Upgrade procedure Larry Hall 12 hrs Wed 5/19/04
150 10.1.2.4 Report results Larry Hall 4 hrs Fri 5/21/04
151 10.1.3 Samba Lance Brown 55.5 hrs Mon 5/17/04
152 10.1.3.1 Install/configure Samba on test server Lance Brown 7.5hrs Mon 5/17/04
153 10.1.3.11 Adjust configuration to work with AD Lance Brown 6 hrs Mon 5/17/04
154 10.1.3.1.2 Test Samba access from: Lance Brown 15hrs Mon 5/17/04
155 10.1.3.1.2.1 Win98 Lance Brown,Jed Dube 1.5hrs Mon 5/17/04
156 10.1.3.1.2.2 Win2k/2k3 Lance Brown,Jed Dube 1.5hrs Mon 5/17/04
157 10.1.3.1.2.3 WinXP Lance Brown,Jed Dube 1.5hrs Mon 5/17/04
158 10.1.3.1.2.4 SMBclient Lance Brown,Jed Dube 1.5hrs Mon 5/17/04
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159 10.1.3.1.25 MacOSX (10.2.8 & 10.3) Lance Brown,Jed Dube 1.5hrs Mon 5/17/04
160 10.1.3.2 Install/Upgrade Planning Lance Brown 32 hrs Mon 5/17/04
161 10.1.3.2.1 Write install/upgrade procedures Lance Brown 16 hrs Mon 5/17/04
162 10.1.3.2.2 Build RPMS as needed for RH9 or earlier Lance Brown 8 hrs Wed 5/19/04
163 10.1.3.2.3 Test Lance Brown 8 hrs Thu 5/20/04
164 10.1.3.3 Execute install/lupgrade procedure Lance Brown 12 hrs Fri 5/21/04
165 10.1.3.4 Report results Lance Brown 4 hrs Tue 5/25/04
166 10.1.4 Unix/Linux Community Communications Lance Brown 16 hrs? Mon 5/17/04
167 10.1.4.1 Write documentation on AD auth methods Lance Brown 8 hrs? Mon 5/17/04
168 10.1.4.2 Disseminate Lance Brown 4 hrs? Tue 5/18/04
169 10.1.4.3 Report results Lance Brown 4 hrs? Tue 5/18/04
170 10.1.4.4 Publish Web Dev related documentation to Web Center Jed Dube 4 hrs? Mon 5/17/04
171 10.1.M Reconfig auth. of Linux servers completion 8 hrs? Mon 5/17/04
172 11.1 Eval. And Update Crystal Enterprise and Sitescape F.O. Finch 1 day? Mon 5/17/04
173 11.1.M Eval. And Update Crystal Enterprise and Sitescape completion 8 hrs? Mon 5/17/04
174 12.1 Exchange ACLing Paul Szabady 1 day? Fri 5/21/04
175 12.1.M Exchange ACLing completion 8 hrs? Mon 5/17/04
216 13.1 We will have to verify that IPM will work properly with the NI+ Derek Ballard 8 hrs? Fri 5/21/04
217 13.1.1 Contact IPM and ask the effects. Currently unknown. Derek Ballard 1 day? Fri 5/21/04
218 13.1.M We will have to verify that IPM will work properly with the NIH acc 8 hrs? Mon 5/24/04
219 14.1 People/ AD account creation. Derek Ballard 12 hrs? Mon 5/17/04
220 14.1.1 Donna Byrd will rewrite People UserID scripts to create accol Donna Byrd 1 day? Mon 5/17/04
221 14.1.2 Test People/AD account creation Derek Ballard,Donna Byrd 4 hrs? Tue 5/18/04
222 14.1.M People / AD account creation completion 8 hrs? Tue 5/18/04
223 15.1 NED Synch. Derek Ballard 12 hrs? Fri 5/21/04
224 15.1.1 Work with Donna Byrd to establish plan for NED Synch Derek Ballard 8 hrs? Fri 5/21/04
225 15.1.2 Test NED Derek Ballard,Donna Byrd 4 hrs? Mon 5/24/04
226 15.1.M NED Synch completion 8 hrs? Mon 5/24/04
227 16.1 NIH Portal and ITAS Derek Ballard 16 hrs? Mon 5/17/04
228 16.1.1 Work with Donna Byrd to establish plan for NIH Portal and IT Derek Ballard 8 hrs? Mon 5/17/04
229 16.1.2 Test ITAS Alecia Anderton-Brown 8 hrs? Tue 5/18/04
230 16.1.3 Test NIH Portal Larry Settlemyre,Derek Ballard 8 hrs? Tue 5/18/04
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231 16.1.M NIH Portal and ITAS completion 8 hrs? Wed 5/19/04
232 17.1 Password reset tool for CSPs. Derek Ballard 132 hrs Mon 5/17/04
233 17.1.1 Separate out TEM exempt accounts and move to seperate C Derek Ballard 1hr Mon 5/17/04
234 17.1.2 Delegate password permissions to CSP group. Derek Ballard 2 hrs Mon 5/17/04
235 17.1.3 Work with Desktop to test password reset functionality after ¢ Larry Settlemyre 8 hrs Mon 6/7/04
236 17.1.4 Work with Desktop to document using MMC to manipulate us Larry Settlemyre 4 hrs Tue 6/8/04
237 17.1.M Password reset tool for CSPs completion 8 hrs Tue 6/8/04
53 18.1 Update User/CSP Documentation Larry Settlemyre 137 hrs Mon 5/17/04
54 18.1.1 Review Current Documentation John Marshall,Carey Mueller 80 hrs Mon 5/17/04
55 18.1.2 Identify Needed Changes John Marshall,Carey Mueller 16 hrs Mon 5/31/04
56 18.1.3 Make Appropriate Changes John Marshall,Carey Mueller 40 hrs Wed 6/2/04
57 18.1.4 Report Results Larry Settlemyre 1hr Wed 6/9/04
58 18.1.M Update User/CSP Documentation completion 0 hrs Wed 6/9/04
59 19.1 Test/Adjust Remedy Access and Functionality Using NIH Acc lecia Anderton-Brown,F.O. Finch 16 hrs Mon 5/17/04
60 19.1.1 Coordinate with AppDev to Get Penfold Set to NIH Authentic ~ Alecia Anderton-Brown,F.O. Finch 4 hrs Mon 5/17/04
61 19.1.2 Test Access to Remedy lecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04
62 19.1.2.1 Test Remedy Tool Authentication on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04
63 19.1.2.2 Test CaresWeb/Support on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04
64 19.1.2.3 Test Remedy/DICE Interface Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04
65 19.1.3 Make Adjustments as Needed Alecia Anderton-Brown,F.O. Finch 8 hrs Mon 5/17/04
66 19.1.4 Report Results Alecia Anderton-Brown,F.O. Finch 2 hrs Tue 5/18/04
67 19.1.M Test/Adjust Remedy Access and Functionality Using NIH Account 0 hrs Tue 5/18/04
68 20.1 Wireless Access Larry Settlemyre 160 hrs Mon 5/17/04
69 20.1.1 PC Peter Nowak 20 hrs Mon 5/17/04
70 20.1.1.1 Test Windows Authentication of Wireless Clients Peter Nowak 3hrs Mon 5/17/04
71 20.1.1.2 Determine Configuration Changes (if Necessary) Peter Nowak 8 hrs Mon 5/17/04
72 20.1.1.3 Develop Configuration Change Procedures (if Necessar Peter Nowak 4 hrs Tue 5/18/04
73 20.1.1.4 Update Documentation Peter Nowak 4 hrs Tue 5/18/04
74 20.1.1.5 Distribute Documentation/Procedures to CSPs Peter Nowak 1lhr Wed 5/19/04
75 20.1.2 Mac John Marshall 20 hrs Mon 5/17/04
76 20.1.2.1 Test Network Authentication of Wireless Clients John Marshall 3hrs Mon 5/17/04
7 20.1.2.2 Determine Configuration Changes (if Necessary) John Marshall 8 hrs Mon 5/17/04
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78 20.1.2.3 Develop Configuration Change Procedures (if Necessar John Marshall 4 hrs Tue 5/18/04
79 20.1.2.4 Update Documentation John Marshall 4 hrs Tue 5/18/04
80 20.1.2.5 Distribute Documentation/Procedures to CSPs John Marshall 1lhr Wed 5/19/04
81 20.1.3 Blackberry/Handheld Devices Alecia Anderton-Brown 19 hrs Mon 5/17/04
82 20.1.3.1 Test Network Authentication of Wireless Clients Alecia Anderton-Brown 3hrs Mon 5/17/04
83 20.1.3.2 Determine Configuration Changes (if Necessary) Alecia Anderton-Brown 8 hrs Mon 5/17/04
84 20.1.3.3 Develop Configuration Change Procedures (if Necessar Alecia Anderton-Brown 3hrs Tue 5/18/04
85 20.1.3.4 Update Documentation Alecia Anderton-Brown 4 hrs Tue 5/18/04
86 20.1.35 Distribute Documentation/Procedures to CSPs Alecia Anderton-Brown 1lhr Wed 5/19/04
87 20.1.4 Report Results Larry Settlemyre 1hr Wed 5/19/04
88 21.1 Web Page Publication 24 hrs Wed 6/9/04
89 21.1.1 Web Dev Recieves and Reviews documents from Deski 8 hrs Wed 6/9/04
90 21.1.2 Web Dev Publishes the pages to production 8 hrs Thu 6/10/04
91 21.1.4.3 Web Dev Tests all affected pages 8 hrs Fri 6/11/04
238 20.1.M Wireless Access completion 0 hrs Fri 6/11/04
239 22.1 Project Administration 249 hrs Mon 5/17/04
240 22.1.1 Project Meetings 249 hrs Mon 5/17/04
241 39.1.1 Project Meetings 1 Project team[1,700%)] 2 hrs Mon 5/17/04
242 39.1.2 Project Meetings 2 Project team[1,700%)] 2 hrs Thu 5/20/04
243 39.1.3 Project Meetings 3 Project team[1,700%)] 2 hrs Wed 5/19/04
244 39.1.4 Project Meetings 4 Project team[1,700%)] 2 hrs Tue 5/18/04
245 39.1.5 Project Meetings 5 Project team[1,700%)] 2 hrs Fri 5/21/04
246 39.1.6 Project Meetings 6 Project team[1,700%)] 2 hrs Tue 5/25/04
247 39.1.7 Project Meetings 7 Project team[1,700%)] 1hr Fri 5/28/04
248 39.1.8 Project Meetings 8 Project team[1,700%)] 1hr Tue 6/1/04
249 39.1.9 Project Meetings 9 Project team[1,700%)] 1hr Fri 6/4/04
250 39.1.10 Project Meetings 10 Project team[1,700%)] 1hr Tue 6/8/04
251 39.1.11 Project Meetings 11 Project team[1,700%)] 1hr Fri 6/11/04
252 39.1.12 Project Meetings 12 Project team[1,700%)] 1hr Tue 6/15/04
253 39.1.13 Project Meetings 13 Project team[1,700%)] 1hr Fri 6/18/04
254 39.1.14 Project Meetings 14 Project team[1,700%)] 1hr Tue 6/22/04
255 39.1.15 Project Meetings 15 Project team[1,700%)] 1hr Fri 6/25/04
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256 39.1.16 Project Meetings 16 Project team[1,700%)] 1hr Tue 6/29/04
257 22.1.2 Project Plan Administration 249 hrs Mon 5/17/04
258 39.2.1 Project Plan Administration 1 Peter Nowak 16 hrs Mon 5/17/04
259 39.2.2 Project Plan Administration 2 Peter Nowak,Heather Pilkington 2 hrs Tue 5/18/04
260 39.2.3 Project Plan Administration 3 Peter Nowak,Heather Pilkington 2 hrs Wed 5/19/04
261 39.2.4 Project Plan Administration 4 Peter Nowak,Heather Pilkington 1hr Thu 5/20/04
262 39.2.5 Project Plan Administration 5 Peter Nowak,Heather Pilkington 1hr Fri 5/21/04
263 39.2.6 Project Plan Administration 6 Peter Nowak,Heather Pilkington 1hr Tue 5/25/04
264 39.2.7 Project Plan Administration 7 Peter Nowak,Heather Pilkington 1hr Fri 5/28/04
265 39.2.8 Project Plan Administration 8 Peter Nowak,Heather Pilkington 1hr Tue 6/1/04
266 39.2.9 Project Plan Administration 9 Peter Nowak,Heather Pilkington 1hr Fri 6/4/04
267 39.2.10 Project Plan Administration 10 Peter Nowak,Heather Pilkington 1hr Tue 6/8/04
268 39.2.11 Project Plan Administration 11 Peter Nowak,Heather Pilkington 1hr Fri 6/11/04
269 39.2.12 Project Plan Administration 12 Peter Nowak,Heather Pilkington 1hr Tue 6/15/04
270 39.2.13 Project Plan Administration 13 Peter Nowak,Heather Pilkington 1hr Fri 6/18/04
271 39.2.14 Project Plan Administration 14 Peter Nowak,Heather Pilkington 1hr Tue 6/22/04
272 39.2.15 Project Plan Administration 15 Peter Nowak,Heather Pilkington 1hr Fri 6/25/04
273 39.2.16 Project Plan Administration 16 Peter Nowak,Heather Pilkington 1hr Tue 6/29/04
274 22.1.3 Project Status Meetings with Government Chip Duke 233 hrs Mon 5/17/04
275 22.1.3.1 Project Status Meetings with Government 1 Chip Duke 1hr Mon 5/17/04
276 22.1.3.2 Project Status Meetings with Government 2 Chip Duke 1hr Wed 5/19/04
277 22.1.3.3 Project Status Meetings with Government 3 Chip Duke 1hr Fri 5/21/04
278 22.1.3.4 Project Status Meetings with Government 4 Chip Duke 1hr Fri 5/28/04
279 22.1.35 Project Status Meetings with Government 5 Chip Duke 1hr Fri 6/4/04
280 22.1.3.6 Project Status Meetings with Government 6 Chip Duke 1hr Fri 6/11/04
281 22.1.3.7 Project Status Meetings with Government 7 Chip Duke 1hr Fri 6/18/04
282 22.1.3.8 Project Status Meetings with Government 8 Chip Duke 1hr Fri 6/25/04
283 22.1.4 Project Planning 64 hrs Mon 5/17/04
284 40 AD Migration Completion 0 hrs Tue 8/31/04
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